

**SCHOOL DISTRICT OF SOUTH ORANGE AND MAPLEWOOD NEW JERSEY
PUBLIC BOARD MEETING
June 6, 2024**

RESOLUTION 4626

FOR ACTION

**SUBJECT: APPROVE CHANGE ORDER FOR RENOVATIONS AND
 ADDITIONS TO COLUMBIA HIGH SCHOOL PROJECT**

BE IT RESOLVED THAT the Board of Education approves the following change orders to the contract with G&P Parlamas, Inc. for Renovations and Additions to Columbia High School Project.

<u>Contractor</u>	<u>Change Order #</u>	<u>Amount</u>
G&P Parlamas, Inc.	7	\$1,656,876.00 Contract Increase
	8	\$1,269,005.00 Contract Increase

BACKGROUND INFORMATION

Change order #7 is the for the abatement of boiler rooms, select classrooms and offices and VAT flooring.

Change order #8 is for guidance suite alterations, abatement of the girls' locker room and plaster drilling.